

Educational Media Foundation requests an extension of the STA to permit WKV to operate at reduced power until such time as the repairs at the site can be completed. EMF has ordered the new transmitter and it is expected to be delivered shortly. However, it will not be delivered in time to complete construction by the STA deadline. As a result, EMF asks for an extension of the STA. EMF believes a grant of the extension is in the public interest as it will permit WGKV to return to full power operations.