

Gray Miller Persh LLP

Attorneys at Law
1200 New Hampshire Ave., NW # 410
Washington, DC 20036

ORIGINAL

Barry S. Persh
(202) 776-2458
bpersh@graymillerpersh.com

October 14, 2015

Accepted / Filed

Marlene H. Dortch, Esq.
Secretary
Federal Communications Commission
445 12th Street, S.W.
Washington, DC 20554
ATTN: Media Bureau, Audio Division

OCT 14 2015

Federal Communications Commission
Office of the Secretary

Re: Request for Further Extension of Time to Respond to 30-Day Letter
Newark Public Radio, Inc.
NCE Station WBGO(FM), Newark, NJ (Fac. ID 48699)
FCC File No. BXPED-20111213ABU

2015 OCT 15 PM 1:19

Dear Ms. Dortch:

On behalf of Newark Public Radio, Inc., licensee of noncommercial educational radio station WBGO(FM), Newark, New Jersey, we respectfully request an additional three (3) month extension of time, up to and including January 15, 2016, to amend the above-referenced auxiliary antenna construction permit application in FCC File No. BXPED-20111213ABU.

On July 13, 2015, Newark Public Radio requested a 90-day extension in connection with an FCC Media Bureau letter dated January 15, 2015. By that FCC letter, the Media Bureau informed Newark Public Radio that further action on the auxiliary permit application would be withheld until such time as the applicant could provide requested information concerning Federal Aviation Administration (FAA) approval and FCC registration of the proposed auxiliary facility site's antenna structure.

Newark Public Radio's engineering consultant filed the necessary application with the FAA on February 11, 2015 in FAA Aeronautical Study Number 2015-AEA-735-OE. However, Newark Public Radio subsequently received a reply letter from FAA which indicated the need for additional specificity and data concerning the building which constitutes part of the antenna structure. As Newark Public Radio has informed the Bureau, it faced delays in securing the requested information, and later determined that it would need to retain a professional surveyor in connection with that process. Newark Public Radio has contracted with a surveyor to conduct the necessary work, which has been scheduled for today, Wednesday, October 14, 2015. Following the completion of the surveyor's analysis, Newark Public Radio plans to update its FAA filing; and after the FAA process is completed, Newark Public Radio plans to move forward with the corresponding FCC Antenna Structure Registration process, and then amend its auxiliary antenna permit application for WBGO. For these reasons, Newark Public Radio respectfully requests an additional three months to allow for the completion of this process, including the requested amendment of the application.

Marlene H. Dortch, Esq.

October 14, 2015

Page 2

Should any questions arise concerning this matter, please contact this office.

Sincerely,



Barry S. Persh

cc: Tung Bui, FCC (tung.bui@fcc.gov)