

LAW OFFICES

MILLER AND NEELY, P.C.

SUITE 203

**3750 UNIVERSITY BLVD. W.
KENSINGTON, MD 20895**

PHONE: (301) 933-6304
FAX: (301) 933-6306
MANDNLAW@GMAIL.COM

JERROLD D. MILLER
JOHN S. NEELY*

*ADMITTED PA AND DC ONLY

April 5, 2016

2016 APR - 7 A 10: 56

Received & Inspected

AUDIO SERVICES DIVISION

APR 05 2016

Secretary
Federal Communications Commission
Washington, DC 20554

FCC Mail Room

ATTN: Media Bureau (Victoria McCauley)

RE: Auction 83 FM Translator Construction Waiver

W287BY Rockford, Illinois

FACID: 151837

BMPFT-20160203ABQ

Construction Deadline: September 1, 2016

Dear Madam Secretary:

On behalf of Angelo Joseph Salvi, ("Salvi") *recent permittee* of the above-referenced FM translator station (File No. BAPFT-20151102ATF) you are respectfully requested to further waive and extend the construction period authorized in File No. BMPFT-20160203ABQ. In support thereof the following is shown:

The subject construction permit was granted March 1, 2016, as a 250 Mile Application pursuant to the Commission's AM Revitalization Order to rebroadcast Class D station WLUV(AM). The CP expiration date was subsequently extended to September 1, 2016, pursuant to Commission policy that such extensions are in the public interest.

FCC consent to the assignment of the subject CP to Salvi was expressly conditioned on Salvi not commencing construction or operation "*unless and until notification of consummation in letter form has been forwarded to the Commission.*"

The subject assignment of construction permit was consummated April 1, 2016, and a consummation notice was promptly filed.

As Salvi was barred from commencing construction of the authorized facilities prior to April 1, and has not received full benefit of the CP extension, you are respectfully requested to extend the W287BY construction period to November 1, 2016. Salvi commits to constructing the authorized FM translator facilities promptly.

Sincerely,

John S. Neely