

LAW OFFICES
SMITHWICK & BELENDIUK, P.C.

5028 WISCONSIN AVENUE, N.W.
SUITE 301
WASHINGTON, D.C. 20016
TELEPHONE (202) 363-4050
FACSIMILE (202) 363-4266

RECEIVED

2016 OCT -3 A 10: 54

GARY S. SMITHWICK
ARTHUR V. BELENDIUK

DIRECT DIAL NUMBER: (202) 350-9656
E-MAIL ADDRESS: mdenbo@fccworld.com

COUNSEL

ROBERT LEWIS THOMPSON
MARK B. DENBO

Accepted / Filed

September 30, 2016

SEP 30 2016

Federal Communications Commission
Office of the Secretary

Ms. Marlene H. Dortch, Secretary
Federal Communications Commission
445 12th Street, S.W.
Washington, D.C. 20554

**Re: FM Translator W247CI, Middleton, WI (formerly K285GI, Fort Dodge, IA),
Facility No. 144601
Construction Permit File No. BNPFT-20130328AFH, as modified by
File No. BMPFT-20160129AZC
Request for Further Extension of Construction Permit Deadline**

Dear Ms. Dortch:

Starboard Media Foundation, Inc. ("SMF"), by its attorney and pursuant to Sections 1.3 and 73.3598 of the Commission's Rules, hereby respectfully requests an extension of the expiration date of the construction permit associated with FM translator station W247CI, Middleton, Wisconsin (formerly K285GI, Fort Dodge, Iowa) (Facility No. 144601) (the "Construction Permit"). The current deadline is October 3, 2016.

Since the Construction Permit was first issued, SMF has been diligently working to build it out. As previously reported, SMF had been seeking to communicate with the owner of the site set forth in the Construction Permit to confirm that SMF may commence construction. Unfortunately, the site owner was not being responsive, despite SMF's many entreaties. Simultaneously, SMF also commenced negotiations with the landowners of several other possible transmitter site locations. At this time, SMF is reasonably assured that it may utilize a new location and is in the process of negotiating an agreement with the landowner. SMF filed today an application via CDBS for consent to the modification of the Construction Permit, to specify a new site, which is located just a few blocks from the site set forth in the Construction Permit (BMPFT-20160930 ___) ("Modified CP"). Upon grant of the Modified CP, SMF commits to prompt construction of it, so that new FM service can be initiated to listeners in Middleton, Wisconsin and the nearby areas.


SMITHWICK & BELENDIUK, P.C.

Marlene H. Dortch, Secretary
September 30, 2016
Page 2

Based on the foregoing, SMF respectfully requests a further extension of the October 3 deadline associated with the Construction Permit, until 30 days after the grant of the Modified CP. Such extension will provide SMF with sufficient time to construct the facilities set forth in the Modified CP and to commence the new broadcast service. Accordingly, SMF respectfully submits that good cause exists to grant this request.

Please direct any questions regarding this matter to the undersigned.

Respectfully submitted,

A handwritten signature in black ink, appearing to read 'Mark B. Denbo', written in a cursive style.

Mark B. Denbo

Counsel to Starboard Media Foundation, Inc.

cc: Victoria McCauley, Esq. (FCC) (victoria.mccauley@fcc.gov)