

The Law Office of
Dan J. Alpert
2120 N. 21st Rd.
Arlington, VA 22201
DJA@COMMLAW.TV

(703) 243-8690

ACCEPTED/FILED

(703) 243-8692 (FAX)

August 30, 2017

AUG 30 2017

Ms. Marlene Dortch
Secretary
Federal Communications Commission
445 12th St., SW
Washington, DC 20554

**Federal Communications Commission
Office of the Secretary**

Re: K231CZ, Facility No. 148525
File No. BMPFT-20161031AEQ

Dear Ms. Dortch:

Wendolynn Tellez, permittee of the above-referenced station, by her attorney, hereby requests tolling with respect to the construction deadline for the above-referenced construction permit.

Texas Hurricane Harvey has impacted the entire southeast Texas region, including the area at which this station was scheduled to be constructed. The Station has a construction deadline of February 3, 2017. Local tower construction crews have indicated that due to the rescue efforts and emergency obligations created as a result of Hurricane Harvey, they are will not be able to undertake the construction by that date.

Accordingly, tolling of the expiration of this permit respectfully on this emergency basis is requested. Under Section 73.3598(b) of the Commission's rules:

73.3598(b)

The period of construction for an original construction permit shall toll when construction is prevented by the following causes not under the control of the permittee:

* * * *


73.3598(b)(1)

Construction is prevented due to an act of God, defined in terms of natural disasters (e.g., floods, tornados, hurricanes, or earthquakes);

47 C.F.R. § 73.3598(b) (emphasis added). The disastrous conditions occurring as a result of Hurricane and Tropical Storm Harvey qualify K231CZ for tolling under this Rule.

If there are any questions, please contact this office.

Very truly yours,


Dan J. Alpert

Counsel for Wendolynn Tellez

Cc: Victoria McCauley <Victoria.McCauley@fcc.gov>