

**FEDERAL COMMUNICATIONS COMMISSION**  
**445 TWELFTH STREET, SW**  
**WASHINGTON, DC 20554**

**MEDIA BUREAU**  
**AUDIO DIVISION**  
**APPLICATION STATUS:** (202) 418-2730  
**HOME PAGE:** [www.fcc.gov/media/radio/audio-division](http://www.fcc.gov/media/radio/audio-division)

**ENGINEER:** GARY A. LOEHRS  
**TELEPHONE:** (202) 418-2700  
**FACSIMILE:** (202) 418-1410/1411  
**MAIL STOP:** 1800B3  
**INTERNET ADDRESS:** [Gary.Loehrs@fcc.gov](mailto:Gary.Loehrs@fcc.gov)

FEB 05 2019

Chelsea Community Radio  
2089 Knollwood Place  
Birmingham, AL 35242

Re: WLXY-LP, Chelsea, AL  
Facility ID No. 197515  
Chelsea Community Radio  
File No. BPL-20170718AGE


Dear Applicant:

This is in reference to the above application and the request for an extension of the construction permit period received on February 5, 2019. For the reasons stated below, the request for an extension will be denied.

Section 73.3598 of the Commission's Rules<sup>1</sup> allows extension of an original LPFM construction permit for an additional 18 months. The instant permit is not an original permit therefore an extension per Section 73.3598 is not applicable. Tolling of the construction permit deadline can be requested under certain specific conditions that prevent construction due to causes not under control of the permittee. These causes include acts of God (such as floods, tornados, hurricanes, or earthquakes), administrative and judicial challenges to the permit's grant, or a pending request for international coordination. Tolling requests should be submitted 30 days before the permit's expiration.

Accordingly, in light of the above, the request for an extension of the construction permit period for BPL-20170718AGE IS HEREBY DENIED. These actions are taken pursuant to 47 C.F.R. § 0.283.

Sincerely,



James D. Bradshaw  
Senior Deputy Chief  
Audio Division  
Media Bureau

---

<sup>1</sup> 47 C.F.R. § 73.3598.

February 4th, 2019

From:

David Brady  
Chelsea Community Radio, LLC  
2089 Knollwood Place  
Birmingham, AL 35242

To:

Marlene H. Dortch, Secretary  
Federal Communications Commission  
Office of the Secretary  
445 12th Street, SW  
Washington, DC 20554

Attn:

Media Bureau, Audio Division

Pursuant to 47 C.F.R. § 73.3512 of the Commission's rules, Chelsea Community Radio, LLC, BLL-20170410AGM, seeks an 18-month extension of its construction permit granted on August 11<sup>th</sup>, 2017 (BPL-20170718AGE).

There is good cause for an extension of the construction period because we have funding to build at the new location and we are finalizing details with the tower owner.

Therefore, we respectfully request an extension to the Construction Permit of an additional 18 months.

Thank you for your assistance.

Best Regards,

  
David Brady  
Director