



Federal Communications Commission
Washington, D.C. 20554

February 26, 2021

SENT VIA ELECTRONIC MAIL

In reply refer to: 1800B3-VM

Ms. Amy Meredith
Powell Meredith Communications Company
7884 Peacock Lane
Frisco, TX 75035
amymeredithradiolane@gmail.com

In Re: **W270CS, Gulfport, MS**
Facility ID No. 142760
File No. BPFT-20150518AFL

K221GE, Wickenburg, AZ
Facility ID No. 14311
File No. BPFT-20130827AEC

Dear Ms. Meredith:

On December 29, 2020, we received your petition for reconsideration filed on behalf of Powell Meredith Communications Company (PMCC) of the denial of tolling of the construction deadline for the construction permits for FM Translators W270CS, Gulfport, Mississippi, and K221GE, Wickenburg, Arizona (Stations) on December 2, 2020.¹ The current expiration date of each permit is April 20, 2021. We hereby grant PMCC's petition for reconsideration and also grant its request for further tolling for three months and two weeks beyond the current expiration date, and the new expiration date is August 4, 2021.

On reconsideration, PMCC has shown that it would serve the public interest to grant the additional time to construct the Stations. In making this determination, we have considered the time lost due to Ms. Meredith's COVID-19 infection, and the expenditures PMCC made to complete construction, as documented in the receipts and narratives PMCC submitted on reconsideration. We also considered the time lost during the recent storms and power outages in Texas.

Sincerely,

Albert Shuldiner

Albert Shuldiner
Chief, Audio Division
Media Bureau

¹ See Letter from Albert Shuldiner, Chief, Audio Division, Media Bureau, FCC to Ms. Amy Meredith, PMCC, Ref. 1800B3-VM (Dec. 2, 2020). This letter also included K287BP, South Padre, TX, which is no longer held by PMCC, pursuant to an assignment of license (File No. BAPFT-20200715AAA, granted Oct. 23, 2020, consummated Jan. 8, 2021).