

Law Offices
Putbrese Hunsaker & Trent, P.C.

A Professional Corporation
200 S. Church Street
Woodstock, Virginia 22664

Tel: (540) 459-7646
Fax: (540) 459-7656
Website:
www.phtpclaw.com

John C. Trent

Of Counsel:

Cary S. Tepper*

Keith E. Putbrese (Retired)

David M. Hunsaker

(1944-2002)

*Not Admitted in Virginia

March 17, 2023

VIA E-MAIL ONLY

Marlene H. Dortch, Secretary
Federal Communications Commission
45 L. Street NE
Washington DC 20554

Re: WWNL (AM), Pittsburgh, Pennsylvania (FAC# 18517); Request for Extension of Special Temporary Authority; FCC File No. BESTA-20220926AAA.


Dear Madam Secretary:

On the behalf of **Steel City Radio Inc.**, ("Steel City"), the Licensee of WWNL (AM), Pittsburgh, Pennsylvania (FAC# 18517) ("Station"), this is to respectfully request an extension of Special Temporary Authority ("STA") granted in BESTA-20220926AAA. Steel City has been delayed with this Station project and it will take longer than the current STA expiration date. Attached hereto is a letter from Kurt Gorman of Phasetek, Inc., describing the delay and the estimated completion date. This being the case, we respectfully request an extension of the STA for an additional 180 days.

Pursuant to FCC *Public Notice*, DA 22-29, (released January 11, 2022) (the "Public Notice") this instant STA Request is being submitted by e-mail to audiofillings@fcc.gov. Attached is an Anti-Abuse Certification signed by Counsel.

Should there be any questions regarding this Station STA Request, please feel free to contact this Office.

Very truly yours,



John C. Trent

Attachment

cc: audiofillings@fcc.gov (Via E-mail Only)

PHASETEK INC.

550 CALIFORNIA ROAD, UNIT 11

QUAKERTOWN, PA 18951

PHONE: 215-536-6648

FAX: 215-536-7180

EMAIL: kurt@phasetekinc.com

March 15, 2023

Mr. John C. Trent, Esquire
Putbrese, Hunsaker & Trent, P.C.
200 South Church Street
Woodstock, VA 22664

RE: WWNL, 1080 kHz, FACILITY ID: 18517

Dear John:


In response to your request for the status of the WWNL rebuild project, here is an update.

The new tower ATU's have been installed at all four towers, new lines have been run and connected at the tower ends.

We have been working on completing the phasor cabinet construction. Due to our work schedule, supplier material delays, and labor shortage, it is taking longer to finish the manufacture of the cabinet. The majority of the unit is complete, less final components and interconnect. Once completed, we will install at the site, perform the final adjustments and measurements, and complete the method of moments proof. I anticipate the cabinet construction to be completed in approximately 30 days. Installation will take place right after that.

Please let me know if you need any additional information.

Sincerely,




Kurt Gorman
President
Phasetek Inc.

ANTI-DRUG ABUSE ACT CERTIFICATION

The Applicant certifies that, in the case of an individual applicant, he or she is not subject to a denial of federal benefits pursuant to section 5301 of the Anti-Drug Abuse Act of 1988, 21 U.S.C. §853a, or, in the case of a nonindividual applicant (*e.g.*, corporation, partnership or other unincorporated association), no party to the application is subject to a denial of federal benefits pursuant to that section. For the definition of a “party” for these purposes, *see* 47 C.F.R. §1.2002(b).

Yes

No

Name of Applicant Steel City Radio, Inc.	Signature 
Date: 03/17/2023	Title: Counsel