

Law Offices  
**Putbrese Hunsaker & Trent, P.C.**

John C. Trent

Of Counsel:

Cary S. Tepper\*

Keith E. Putbrese (Retired)

David M. Hunsaker

(1944-2002)

\*Not Admitted in Virginia

A Professional Corporation  
200 S. Church Street  
Woodstock, Virginia 22664

Tel: (540) 459-7646  
Fax: (540) 459-7656  
Website:  
[www.phtpclaw.com](http://www.phtpclaw.com)

May 3, 2023

VIA E-MAIL ONLY

Marlene H. Dortch, Secretary  
Federal Communications Commission  
45 L. Street NE  
Washington DC 20554

Re: KOKC (AM), Oklahoma City, Oklahoma (FAC# 73981); Request for  
Extension Special Temporary Authority

Dear Madam Secretary:

On the behalf of Tyler Media, LLC, ("Tyler"), the Licensee of KOKC (AM), Oklahoma City, Oklahoma (FAC# 73981) ("Station" or "KOKC"), this is to respectfully request an Extension Special Temporary Authority ("STA") granted in BESTA-20221110AAB. Tyler has recently been granted a Construction Permit to modify the Station tower system (see BP-20220203AAB, granted 4/22/2022). The construction project has been delayed. Attached hereto is a statement from Tyler's engineer as to the timeline for Station completion. Under the circumstances Tyler respectfully request an extension of STA for an additional 180 days.

Attached is the requisite Anti-Drug Abuse Certificate signed by Counsel. Pursuant to FCC *Public Notice*, DA 22-29, (released January 11, 2022) (the "Public Notice") this instant KOKC STA Request is being submitted by e-mail to [audiofillings@fcc.gov](mailto:audiofillings@fcc.gov).

Should there be any questions regarding this STA Request, please feel free to contact this Office.

Very truly yours,



John C. Trent

Attachments

cc: [audiofillings@fcc.gov](mailto:audiofillings@fcc.gov) (Via E-mail Only)

## John Trent

---

**From:** scott.b@tylermedia.com  
**Sent:** Wednesday, May 3, 2023 10:20 AM  
**To:** 'John Trent'; 'Sharon Hinderer'  
**Cc:** 'Ty T'; robert.d@tylermedia.com  
**Subject:** KOKC STA

John,

We are continuing to make good progress on the KOKC site rebuild. In addition to the three new towers, new ATU buildings, and transmission lines, we have completed the ground system, fences and protective cages. We are close to finishing the Phasor and ATU's, but we are waiting on three RF coils and four capacitors. We're also waiting on the return of our TCT's and base current meter that are being recalibrated. We will need to tune the array and complete a MOM proof. It's unlikely that we will be able to accomplish this by the end of our current STA. We anticipate the remaining work will take 60 days. We are requesting that the Commission grant us an additional STA. We appreciate your consideration.

Thank you,


Scott Benton  
KOKC Chief Engineer

## ANTI-DRUG ABUSE ACT CERTIFICATION

The Applicant certifies that, in the case of an individual applicant, he or she is not subject to a denial of federal benefits pursuant to section 5301 of the Anti-Drug Abuse Act of 1988, 21 U.S.C. §853a, or, in the case of a nonindividual applicant (e.g., corporation, partnership or other unincorporated association), no party to the application is subject to a denial of federal benefits pursuant to that section. For the definition of a “party” for these purposes, *see* 47 C.F.R. §1.2002(b).

Yes

No

|   |   |
|---|---|
| <b>Name of Applicant</b><br>Tyler Media LLC | <b>Signature:</b><br> |
| <b>Date:</b><br>05/03/2023                  | <b>Title:</b><br>Counsel  |