

From: Taralisha M Sanders <tsanders@capitaloutlook.com>

To: tepperlaw <tepperlaw@aol.com>

Date: 06/21/2023 9:55 AM EDT

Subject: Re: FCC grants STA extension for WTAL-AM

Good morning Mr. Tepper,

It appears we may need to file for another extension. We have been having trouble getting permits from the City for this project.

Below is the latest update from our engineer on what's been going on.

*The city has delayed us severely with permitting issues and two general contractors declined to complete the job due to the excessive permitting required by the city. Travis at TSparks Construction finally has the permitting process rolling and will be constructing the concrete pad very quickly. I have signed the contract with him and feel confident he will get it done. Once the pad is built and electrical is finished and we pass inspections, then we can get the actual broadcast work done very quickly. The rest of this stuff is just out of the scope of what I can do. If they need me to write a more complete statement I can try and do it tomorrow evening.*

--

Chris Hall

Reel Audio Broadcast Engineering

(702) 825-0287 (Office)

229-403-9795 (cell)

[reelaudio@gmail.com](mailto:reelaudio@gmail.com)[www.reelaudio.net](http://www.reelaudio.net)