



1776 K STREET NW
WASHINGTON, DC 20006
PHONE 202.719.7000
FAX 202.719.7049

Virginia Office
7925 JONES BRANCH DRIVE
SUITE 6200
MCLEAN, VA 22102
PHONE 703.905.2800
FAX 703.905.2820

www.wrf.com

Wiley Rein & Fielding LLP

J. R. Ehm / V. Lansdowne - 11
STAMP AND RETURN

March 3, 2006

Gregory L. Masters
202.719.7370
gmasters@wrf.com

VIA HAND DELIVERY

Marlene H. Dortch, Esq.
Secretary
Federal Communications Commission
236 Massachusetts Avenue, N.E.
Suite 110
Washington, DC 20002

RECEIVED

MAR - 3 2006

Federal Communications Commission
Office of Secretary

**Re: Request for Expedited Processing of Minor Modification Application
for Non-commercial FM Station
WSMA(FM), Scituate, Massachusetts (Facility ID #122202)
FCC File No. BNPED-20060214AES**

Dear Ms. Dortch:

On behalf of CSN International ("CSN"), the permittee of non-commercial FM radio station WSMA(FM), Scituate, Massachusetts ("WSMA" or "the Station"), this letter requests expedited processing of the above-referenced application for minor modification of construction permit ("the Application"). WSMA's current construction permit ("the Permit") expires on April 2, 2006. See FCC File No. BNPED-20000118AAH. The Application seeks to modify the Permit to specify an increased height and decreased power.

The height and power parameters specified in the Permit were the result of CSN's communications with the tower owner. Recently, while preparing to construct the Station, CSN learned that the tower owner cannot make space at the originally specified height available for WSMA's equipment. The owner is willing to make space higher up on the tower available to CSN, however. In light of the short time period left to build the Station, CSN quickly filed the Application so that it could complete construction of WSMA at the modified location on the tower.

CSN has ordered the necessary equipment and is prepared to construct the Station by April 2, 2006. CSN must begin installation of the antenna soon, however, if it is to meet this deadline. Because CSN cannot complete WSMA's construction begin work until the Commission grants the Application, an expedited grant will facilitate WSMA's commencement of new non-commercial FM service to the public.

Wiley Rein & Fielding LLP


Marlene H. Dortch, Esq.

March 3, 2006

Page 2

Should there be any questions concerning this matter, please contact the undersigned.

Very truly yours,

A handwritten signature in black ink, appearing to read "Gregory L. Masters", written over the printed name.

Gregory L. Masters

cc: Jim Motshagen