

**HALL
ESTILL**
ATTORNEYS AT LAW

Audrey P. Rasmussen
66 Wolfe Street
Alexandria, VA 22314
Direct Dial: (202) 973-1210
Facsimile: (202) 973-1212
arasmussen@hallestill.com

January 13, 2014

Marlene H. Dortch
Secretary
Federal Communications Commission
The Portals
445 12th Street, S.W., Suite TW-A325
Washington, D.C. 20554

Accepted/Files

JAN 13 2014

Federal Communications Commission
Office of the Secretary

Attn: Media Bureau, Joseph Szczesny


Re: A Radio Company, Inc., WEGA, Facility ID Number 69853, Vega Baja, Puerto Rico, Amendment to Pending Request For Special Temporary Authority, BESTA-20131209XGH

Dear Ms Dortch:

Transmitted herewith, on behalf of A Radio Company, Inc., is an Amendment to Pending Request For Special Temporary Authority, BESTA-20131209XGH to include an updated Engineering Exhibit.

Any questions concerning the enclosed material may be directed to this office.

Very truly yours,


Audrey P. Rasmussen

APR:gln
Enclosure

83131.1:999914:00014

January 10, 2014

To the Commission:

This letter is to provide information regarding the delay of the repairs of the towers for the WEGA radio station.

The first attempt at repairing the towers was delayed because the worksite has been become a swamp-like area and crocodiles attacked, but did not injure workers who arrived at the repair site. The workers refused to return. We had to find other workers and once they were found, materials were bought and left for a short period at the site. The workers arrived at the site to find that the materials were stolen.

A hardy steel fence was upgraded to prevent further robberies and property damage. Shortly after the upgrade of the fence, the fence itself was stolen. These setbacks are the reason for the delay and at this time WEGA radio is working on putting together a plan, but in this economic climate and the losses faced, it hasn't been an easy task.

Thank you for your time and we appreciate any feedback.

Thank you,

Eugenio Figueroa

Chief Engineer

Lic. PG-22-1455