

心治 纏 うぶたけて

PARAKLETOS CHURCH, INC. 445 Duchess Drive Sierra Vista, AZ 85635

September 22, 2015

Marlene H. Dortch, Secretary of the FCC Federal Communications Commission 445 12th Street SW, Washington, DC 20554

Cc: Victoria McCauley, Audio Division

Ref: Permit File Number: BNPL-20131023ALC Facility ID: 193868

Dear Secretary of the FCC, Marlene H. Dortch

We hereby request "tolling" of the CP expiration date that is currently October 28, 2015. The CP was granted to PARAKLETOS CHURCH, INC. on April 28, 2014. I also request October 28, 2015 expiration date be extended another 18 months since we have been unable to build our LPFM Radio Station because there is still no concurrence from the Comision Federal de Telecomunicaciones (COFETEL) in Mexico.

The CP was granted including the "build at your own risk" condition because of the lack of concurrence from Comision Federal de Telecomunicaciones (COFETEL) in Mexico at the time. As of the date of this letter, there is still no concurrence from the Comision Federal de Telecomunicaciones (COFETEL) in Mexico.

This is an excerpt from the CP grant letter of the "build at your own risk":

This application is being granted prior to the completion of the international notification process. Therefore, any construction of and operation with the facilities specified herein is at permittee's own risk and subject to modification, suspension or termination without right to hearing, if objected to by the Comision Federal de Telecomunicaciones (COFETEL) in Mexico or if found by the Commission or the COFETEL to be necessary in order to conform to the 1992 USA-Mexico FM Broadcasting Agreement. This condition will be removed if formal acceptance of the facilities granted herein is received from COFETEL.

PARAKLETOS CHURCH, INC will not begin construction and operation at our own risk. We understand the 1992 USA-Mexico FM Broadcasting Agreement would need concurrence for a full power radio station but do not understand the need for a Low Power FM Radio station to fall under this agreement being over 15 miles from the border.

In closing, we hereby request "tolling" of the CP expiration date that is currently October 28, 2015. The CP was granted to PARAKLETOS CHURCH, INC. on April 28, 2014. I also request October 28, 2015 expiration date be extended another 18 months since we have been unable to build our LPFM Radio Station because there is still no concurrence from the Comision Federal de Telecomunicaciones (COFETEL) in Mexico.

Sincerely,

William Simotti President and Director in Arizona PARAKLETOS CHURCH, INC. 520-505-1984 / church@superguality.com

2015 SEP 30 A 10: 39

**Received & Inspected** 

SEP 2 9 2015

FCC Mail Room

<sup>1</sup> Construction of the second of the sec