



**Fletcher, Heald & Hildreth**

KARYN ABLIN  
ROBERT J. BUTLER  
HARRY F. COLE  
ANNE GOODWIN CRUMP  
DONALD J. EVANS  
PAUL J. FELDMAN  
KEVIN M. GOLDBERG  
DAVID M. JANET  
FRANK R. JAZZO  
M. SCOTT JOHNSON  
DANIEL A. KIRKPATRICK  
MITCHELL LAZARUS  
TONY S. LEE  
CHENG-YI LIU  
STEPHEN T. LOVELADY  
ASHLEY LUDLOW  
JONATHAN R. MARKMAN  
SUSAN A. MARSHALL  
MICHELLE A. McCLURE  
MATTHEW H. McCORMICK  
FRANCISCO R. MONTERO  
RAYMOND J. QUIANZON  
DAVINA SASHKIN  
PETER TANNENWALD  
JAMES U. TROUP  
KATHLEEN VICTORY

1300 NORTH 17th STREET, 11th FLOOR  
ARLINGTON, VIRGINIA 22209

OFFICE: (703) 812-0400  
FAX: (703) 812-0486  
www.fhhlaw.com  
www.commlawblog.com

RETIRED MEMBERS  
VINCENT J. CURTIS, JR.  
RICHARD HILDRETH  
HARRY C. MARTIN  
GEORGE PETRUTSAS  
JAMES P. RILEY

OF COUNSEL  
THOMAS J. DOUGHERTY, JR.  
ROBERT M. GURSS\*  
KATHRYN A. KLEIMAN  
ROBERT J. SCHILL  
LAURA A. STEFANI  
ROBERT M. WINTERINGHAM

October 3, 2016

Accepted / Filed

FRANK R. JAZZO  
(703) 812-0423  
LUDLOW@FHHLAW.COM

\* NOT ADMITTED IN VIRGINIA

**VIA HAND DELIVERY**

Marlene H. Dortch, Secretary  
Federal Communications Commission  
445 12th Street, SW  
Washington, DC 20554

Federal Communications Commission  
Office of the Secretary

Re: Waiver of Construction Deadline for Construction Permit  
BNPFT-20130829ACF

Dear Ms. Dortch:

Friends of Christian Radio, Inc. ("FCR") and Caron Broadcasting, Inc. ("CBI") filed an assignment application with the Federal Communications Commission ("FCC") on July 29, 2016, seeking to assign the construction permit for unbuilt FM Translator Station W249CQ, Cofax, Indiana (Facility ID No. 143973) from FCR to CBI (File No. BAPFT-20160729ANJ), which was granted on September 9, 2016.

CBI filed a contingent "250 Mile Modification" application for W249CQ on July 29, 2016 (BMPFT-20160729AOA). The purpose of the modification is to allow CBI to rebroadcast WSDZ (AM), Belleville, Illinois, on the translator. After consummation and grant of the modification application, CBI will build the modified translator promptly.

The W249CQ Construction Permit is currently scheduled to expire on November 7, 2016. CBI accordingly requests a waiver of the construction deadline for the Construction Permit pursuant to Footnote 36 of the FCC's October 23, 2015 "AM Revitalization" Order, FCC 15-142, for six months from the later of the consummation of the assignment or the FCC grant of the above-referenced modification application.

October 3, 2016

Page 2

---

CBI certifies that it is not subject to denial of federal benefits pursuant to Section 5301 of the Anti-Drug Abuse Act of 1988, 21 U.S.C. Section 862.

Please do not hesitate to contact the undersigned should you have any questions.

Very truly yours,  
Fletcher, Heald & Hildreth, PLC

  
Frank R. Jazzo  
Counsel for Caron Broadcasting, Inc.

cc (email): Victoria McCauley ([victoria.mccauley@fcc.gov](mailto:victoria.mccauley@fcc.gov))