

ORIGINAL

RECEIVED

2016 OCT 25 P 2: 22

AUDIO SERVICES DIVISION

Akin Gump

STRAUSS HAUER & FELD LLP

TOM W. DAVIDSON

+1 202.887.4011/fax: +1 202.887.4288

tdavidson@akingump.com

October 24, 2016

Accepted / Filed

OCT 24 2016

**Federal Communications Commission
Office of the Secretary**

VIA HAND DELIVERY

Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
445 12th Street, SW
Washington, DC 20554

Re: *Request for Waiver of Construction Deadline for Construction Permit BNPFT-20130823AAR*

Dear Ms. Dortch:

On October 22, 2016, Calvary Chapel of Costa Mesa, Inc. (“Calvary”), holder of the above captioned construction permit (the “Construction Permit”) for FM translator station K293BZ, Beaumont, California (Fac. Id. 141730) (the “Station”), and ABC Radio Los Angeles Assets, LLC (“Radio Disney”), licensee of AM radio station KDIS, Pasadena, California (Facility Id. 25076) (“KDIS”), filed an application for consent to the assignment of the Construction Permit from Calvary to Radio Disney (FCC File No. BAPFT-20161024AAA) (the “Assignment Application”). Contemporaneous with the filing of the Assignment Application, and with the permission of Calvary, Radio Disney filed a “250 Mile Application” for a minor modification to the Construction Permit (FCC File No. BMPFT-20161024AAI) (“Minor Modification Application”) in accordance with the Federal Communication Commission’s AM Revitalization Report and Order, FCC 15-142, released October 23, 2015 (“*AM Revitalization Order*”), which is contingent upon the grant and consummation of the Assignment Application. The purpose of the Minor Modification Application is to allow Radio Disney to rebroadcast KDIS on the Station. Radio Disney intends to build the modified translator and initiate broadcast operations promptly upon the grant of the Minor Modification Application and grant and consummation of the Assignment Application.

The Construction Permit is currently scheduled to expire on December 6, 2016. Radio Disney requests a waiver of the construction deadline for the Construction Permit pursuant to Footnote 36 of the *AM Revitalization Order*. Radio Disney respectfully requests six months from the latter of the consummation of the above-referenced assignment or the FCC grant of the Minor Modification Application to complete construction of the modified translator facility.

Ms. Marlene H. Dortch
Federal Communications Commission
October 24, 2016
Page 2

Radio Disney certifies that it is not subject to denial of federal benefits pursuant to Section 5301 of the Anti-Drug Abuse Act of 1988, 21 U.S.C. Section 862.

Please do not hesitate to contact the undersigned if you have any questions regarding this waiver request.

Sincerely,

A handwritten signature in black ink, appearing to read "Tom W. Davidson". The signature is fluid and cursive, with a prominent initial "T" and a long, sweeping underline.

Tom W. Davidson

cc (via email): Victoria McCauley, Esq. (victoria.mccauley@fcc.gov)