



2625 S Memorial Drive  
Suite A  
Tulsa, OK 74129

o 918.664.4581  
f 918.664.3066

[www.iHeartMedia.com](http://www.iHeartMedia.com)  
[www.iHeartRadio.com](http://www.iHeartRadio.com)  
#iheartradio

Accepted / Filed

November 23, 2016

NOV 23 2016

BY COURIER

Federal Communications Commission  
Office of the Secretary

Ms. Marlene H. Dortch, Secretary  
Federal Communications Commission  
445 Twelfth Street, S.W.  
Washington, DC 20554

RE: Capstar TX LLC.(FRN No. 0019362953)  
Request for waiver of Construction Permit Expiration Date  
W267CA, Facility ID No: 140574

Dear Ms. Dortch:

Capstar TX, LLC("CAPSTAR."), the permittee of FM Translator Station W267CA, (the "Station") and licensee of AM Station WLAC Nashville, TN, the proposed primary station specified in the pending Modification Application filed recently for the Station (BMPFT - 20160729ALP), and pursuant to Section 1.3 of the Commission's rules, request a waiver of Section 73.3598 of the Commission's rules to permit CAPSTAR. additional time to construct the Station.

The Commission has recognized that construction deadline waivers would expand broadcasting opportunities for AM stations, allow AM licensees to realize service improvements quickly and incentivize permittees to participate in the modification window process, thus avoiding the delay burden of re-auctioning the spectrum. Waiver of the Commission construction deadline would clearly be in the public interest with respect to Station W267CA. CAPSTAR. hereby commits to prompt construction and initiation of broadcast operations by the translator station.

In view of the above, Capstar TX, LLC requests that the Commission waive its construction deadline rule for Station W267CA and extend the construction permit expiration date for that Station for six months.

Respectfully submitted,

Capstar TX LLC.

Troy G. Langham  
FCC Engineering Supervisor  
iHeartMEDIA

RECEIVED  
2016 NOV 28 P 12:02  
AUDIO SLIP-DOES NOT EXIST