
Exhibits

Exhibit 1

Description: REQUEST FOR EXTENSION OF CP

PURSUANT TO FOOTNOTE 36 OF THE AM REVITALIZATION ORDER, ASSIGNEE HEREBY REQUESTS AN EXTENSION OF THE CONSTRUCTION DEADLINE FOR K282BL. SEE REVITALIZATION OF AM RADIO SERVICE ('AM REVITALIZATION ORDER'), FIRST REPORT AND ORDER, FURTHER NOTICE OF PROPOSED RULE MAKING, AND NOTICE OF INQUIRY, FCC 15-142, NOTE 36 (REL. OCTOBER 23, 2015). ASSIGNEE COMMITS TO PROMPT CONSTRUCTION AND INITIATION OF BROADCAST OPERATIONS OF THE TRANSLATOR.

Attachment 1
