



Fletcher, Heald & Hildreth

ROBERT J. BUTLER
HARRY F. COLE
ANNE GOODWIN CRUMP
DONALD J. EVANS
PAUL J. FELDMAN
KEVIN M. GOLDBERG
DAVID M. JANET
FRANK R. JAZZO
M. SCOTT JOHNSON
DANIEL A. KIRKPATRICK
CHENG-YI LIU
STEPHEN T. LOVELADY
JONATHAN R. MARKMAN
SUSAN A. MARSHALL
HARRY C. MARTIN
MICHELLE A. McCLURE
MATTHEW H. McCORMICK
FRANCISCO R. MONTERO
RAYMOND J. QUIANZON
DAVINA SASHKIN
PETER TANNENWALD
JAMES U. TROUP
KATHLEEN VICTORY
HOWARD M. WEISS

* NOT ADMITTED IN VIRGINIA

1300 NORTH 17th STREET, 11th FLOOR
ARLINGTON, VIRGINIA 22209

OFFICE: (703) 812-0400
FAX: (703) 812-0486
www.fhhlaw.com
www.commlawblog.com

RETIRED MEMBERS
VINCENT J. CURTIS, JR.
RICHARD HILDRETH
GEORGE PETRUTSAS
JAMES P. RILEY

OF COUNSEL
THOMAS J. DOUGHERTY, JR.
ROBERT M. GURSS*
KATHRYN A. KLEIMAN
MITCHELL LAZARUS
TONY S. LEE
ROBERT J. SCHILL
LAURA A. STEFANI*
ROBERT M. WINTERINGHAM

May 1, 2015

HARRY C. MARTIN
(703) 812-0415
MARTIN@FHHLAW.COM

Marlene H. Dortch, Secretary
Federal Communications Commission
The Portals
445 12th Street, SW, Room TWB204
Washington, D.C. 20554

Re: Station KXRS, Hemet, California
Facility ID 36829
File No. BPH-20040205AAK, as modified

Dar Ms. Dortch:

On behalf of Lazer Licenses, LLC ("Lazer"), licensee of station KXRS, Hemet, California, this is to request continuation of tolling with respect to the above-referenced construction permit. Tolling is now set to expire on May 8, 2015. This extension request is predicated on a remand order stemming from an appeal of the unanimous approval by the San Bernardino County Board of Supervisors (BOS) of Lazer's project.

As reported in our November 5, 2014, tolling request, the case is before the Superior Court of the State of California for San Bernardino in Case No. CIVDS 1213273. On October 1, 2013, as a result of an appeal by a local citizens' group, the decision of the BOS approving the permits needed for construction of the station was vacated and remanded to the BOS. The BOS was ordered to prepare an additional environmental impact report on the project. San Bernardino County planning staff is still developing the additional report. Once prepared, the report will be subject to approval by the BOS and then submitted to the court. It is now anticipated that this matter will not be resolved until late summer, 2015, at the earliest. We will continue to keep the Commission apprised of developments.

May 1, 2015

Page 2

Thus, pursuant to Section 73.3598(b)(2) of the rules, tolling should continue until the BOS's action on the additional environmental impact report, and the court's review of that action, have been completed.

Should any questions arise concerning this matter, please communicate with the undersigned.

Very truly yours,


Harry C. Martin
Counsel for *Lazer Licenses, LLC*

HCM:jpg

cc: Ms. Victoria McCauley (victoria.mccauley@fcc.gov)