



Federal Communications Commission

Washington, D.C. 20554

April 30, 2020

*In reply refer to: 1800B3-VM*

**SENT VIA EMAIL**

John F. Garziglia, Esq.  
Womble Bond Dickinson, LLC  
1200 19<sup>th</sup> Street, N.W.  
Suite 500  
Washington, DC 20036

In re: **KSVY(FM), Sonoma, CA**  
Facility ID No. 78100  
File No. BPED-20170530ACJ

Sonoma Valley Community Communications  
Tolling Request

Dear Mr. Garziglia:

On April 23, 2020, we received your request on behalf of Sonoma Valley Community Communications (SVCC) for tolling of the construction deadline for the construction permit for FM Station KSVY(FM), Sonoma, California (Station), File No. BPED-20170530ACJ, granted on June 14, 2017 for a three-year term expiring on June 14, 2020.

Your tolling request is based on construction delays caused by the impact of the COVID-19 coronavirus (COVID-19) pandemic. You state that SVCC has been making progress toward completion of construction, but that the March 19, 2020, shelter in place order in California has created a situation that makes it impossible to complete construction at this time. This request falls within one of the criteria for tolling in 47 CFR §73.3598(b)(1) and is granted.

Grant of the request is subject to the following conditions:

Tolling is effective as of March 19, 2020.<sup>1</sup> When tolling ends, 2 month, 26 days will remain on the permit.

Tolling will remain in effect for 6 months, until October 30, 2020, absent earlier resolution of the COVID-19 closure. If construction cannot resume within 6 months due to the COVID-19 closure, SVCC must file a status report by October 30, 2020, requesting continued tolling treatment.

SVCC must notify us within 30 days of the COVID-19 delays being resolved. All status reports must be sent by emailed letter addressed to Marlene S. Dortch, Secretary, FCC, 445 12 St, S.W., Washington, D.C. 20554, and directed to Victoria McCauley at Victoria.McCauley@fcc.gov.

---

<sup>1</sup> Pursuant to §73.3598(c) of the rules, because the request was filed more than 30 days from grant of the original CP application, we look back 30 days from the date of filing to determine the effective date of tolling. Since the California shelter-in place order was effective on March 19, 2020, that is the effective date of tolling.

When tolling ends (either because SVCC has not filed a request for continued tolling or because the matter has been resolved) we will calculate a new CP expiration date by adding the 2 months, 26 days.

Sincerely,

*Albert Shuldiner*

Albert Shuldiner  
Chief, Audio Division  
Media Bureau

Sent via email to: John.Garziglia@wbd-us.com