



Federal Communications Commission
Washington, D.C. 20554

May 19, 2020

In reply refer to: 1800B3-VM

SENT VIA EMAIL

Anthony T. Lepore, Esq.
Radiotvlaw Associates, LLC
4101 Albemarle Street N.W., Suite 324
Washington, DC 20016-2151

In re: **WE241CW, Caguas, PR**
Facility ID No. 203170
File No. BNPFT-20180418ACP

Turabo Radio Corporation
Tolling Request

Dear Mr. Lepore:

On May 12, 2020, we received your request on behalf of Turabo Radio Corporation (TRC) for tolling of the construction deadline for the construction permit for FN Translator Station W241CW, Caguas, Puerto Rico (Station), granted on May 14, 2018 for a three-year term expiring on May 14, 2021.

Your tolling request is based on the strict stay at home order issued on March 15, 2020, by the governor of Puerto Rico to address and the novel coronavirus (COVID-19). You also point out that TRC had faced construction delays caused by repeated earthquakes in Puerto Rico late last year and early this year, following the devastation caused by Hurricane Maria in 2017. Due to the difficulty in obtaining workers that are available and willing to work during the earthquakes and the pandemic, you request tolling until the danger of the COVID-19 outbreak passes and you are able to continue construction. This request falls within one of the criteria for tolling in 47 CFR §73.3598(b)(1) and is granted.

Grant of the request is subject to the following conditions:

Tolling is effective as of April 19, 2020.¹ When tolling ends, 1 year, 26 days will remain on the permit.

Tolling will remain in effect for 6 months, until November 19, 2020, absent earlier resolution of the COVID-19 closure. If construction cannot resume within 6 months due to the COVID-19 closure, TRC must file a status report by November 19, 2020, requesting continued tolling treatment.

TRC must notify us within 30 days of the COVID-19 delays being resolved. All status reports must be sent by emailed letter addressed to Marlene S. Dortch, Secretary, FCC, 445 12 St, S.W., Washington, D.C. 20554, and directed to Victoria McCauley at Victoria.McCauley@fcc.gov.

¹ Pursuant to §73.3598(c) of the rules, because the request was filed more than 30 days from grant of the original CP application, we look back 30 days from the date of filing to determine the effective date of tolling. Since the request was filed on May 19, 2020 and the Puerto Rico stay at home on March 15, 2020 was more than 30 days prior to that, April 19, 2020 is the effective date of tolling.

When tolling ends (either because TRC has not filed a request for continued tolling or because the matter has been resolved) we will calculate a new CP expiration date by adding the 1 year, 26 days.

Sincerely,

Albert Shuldiner

Albert Shuldiner
Chief, Audio Division
Media Bureau

Sent via email to anthony@radiotvlaw.net