



Federal Communications Commission
Washington, D.C. 20554

July 14, 2020

In Reply Refer to: 1800B3-VM

SENT VIA EMAIL

Mr. Robert Hill
Media One Communications, Inc.
312 E. Nine Mile Road Suite 29-D
Pensacola, FL 32514

In re: W229CV, Pensacola, FL
Facility ID No. 150909
File No. BPFT-20170718AAU
Request for tolling

Dear Mr. Hill:

On July 10, 2020, we received your request on behalf of Media One Communications, Inc. (MOC), for tolling of the construction deadline for a construction permit for FM Translator Station W229CV, Pensacola, Florida (File No. BPFT-20170718AAU). That construction permit was granted on August 4, 2017, for a three-year term, expiring August 4, 2020.

MOC's tolling request is based on a condition precedent on the permit. This request falls within one of the criteria for tolling, and is granted. *See* 47 C.F.R §73.3598(b); *1998 Biennial Regulatory Review—Streamlining of Mass Media Application Rules and Processes*, Report and Order, 13 FCC Rcd 23056 (1998) ("*Streamlining R&O*"), *recon. granted in part and denied in part*, Memorandum Opinion and Order, 14 FCC Rcd 17525, 17540 (1999) ("*Streamlining MO&O*"). Pursuant to §73.3598(c) of the rules, because the request was filed more than 30 days from the date that the tolling event occurred (grant of the application), we look back 30 days from the date of filing to determine the effective date of tolling. Therefore, we have placed a note in the station's record in our public database indicating that the request has been granted, effective June 10, 2020.

Grant of the request is subject to the following conditions:

Tolling is effective as of June 10, 2020. Once tolling ends, 1 month, 26 days will remain on the permit.

Tolling will remain in effect until January 10, 2021, absent earlier resolution of the condition on the permit. If the matter is not resolved within 6 months, MOC would need to file a status report by January 10, 2021, and at six-month intervals thereafter, requesting continued tolling treatment.

MOC also must notify us within 30 days of the condition being resolved.

These status reports must be sent by emailed letter addressed to Secretary, FCC, 445 12 St, S.W., Washington, D.C. 20554 directed to Victoria.McCauley@FCC.gov.

When tolling ends (either because MOC has not filed a request for continued tolling or because the matter has been resolved) we will calculate a new permit expiration date by adding the remaining 1 month, 26 days.

Sincerely,

Albert Shuldiner

Albert Shuldiner
Chief, Audio Division
Media Bureau