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Federal Communicaons Commission
Office of the Secretary

* NOT ADMI1TED IN VIRGINIA

VIA HAND DELIVERY
Marlene H. Dortch, Secretary
Federal Communications Commission
445 12th Street, SW
Washington, DC 20554

Re: Waiver of Construction Deadline for Construction Permit
BMPFT-20 160729ANY

Dear Ms. Dortch:

Friends of Christian Radio, Inc. ("FCR") and Caron Broadcasting, Inc. ("CBI") filed an
assignment application with the Federal Communications Commission ("FCC") on July 29, 2016,
seeking to assign the construction permit for unbuilt FM Translator Station W263CS (now
W262CY), Cleveland, Ohio (Facility ID No. 145205) from FCR to CBI (File No. BAPFT-
20160729ANP), which was granted September 9, 2016, and consummated on October 20, 2016.

CBI filed a contingent "250 Mile Modification" application for W263C5 on July 29, 2016
(File No. BMPFT-20160729ANY), which was granted on September 9, 2016. The purpose of the
modification is to allow CBI to rebroadcast WHKW (AM), Cleveland, Ohio, on the translator.

The W263C5/W262CY Construction Permit is currently scheduled to expire on January
10, 2017. CBI accordingly requests a waiver of the construction deadline for the Construction
Permit pursuant to Footnote 36 of the FCC's October 23, 2015 "AM Revitalization" Order, FCC
15-142, for six months from the consummation of the assignment.
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CBI certifies that it is not subject to denial of federal benefits pursuant to Section 5301 of
the Anti-Drug Abuse Act of 1988, 21 U.S.C. Section 862.

Should any questions arise in connection with this matter, please contact the undersigned.

Very truly yours,

cc (email):

	

Victoria McCauley (Victoria.McCauley(fcc.gov )


